TPOC Action |tem Status

1st Lt Elizabeth Ferrill
UNCLASSIFIED AC2ISRC/A262



\Z TPOC Al-86
«Q»

Title: Define Process to Adjudicate IMA Problems
Discovered by Sites

Submitter: Mr. Paolo Basso-Luca, DoDIIS SIMO
Assignee: DEXA for T&E, DoDIIS SIMO

Suspense Date: 1 February 2000

Action: Document and coordinate the process by which

problems with certified IMAs, discovered by the sites, are
Identified, reported, and corrected

Disposition: The Problem Report / Discrepancy Report
resolution process varies among the different IMA PMOs
and Commands. The DEXA for T&E is continuing to
Investigate whether a consolidated policy may be applied
to all.

The Action Item remains OPEN.

UNCLASSIFIED



\Z TPOC Al-88
\

Title: Distribution of Security Test Reports
Submitter: Mr. Wally Ramsey, AFRL/IFEB
Assignee: DEXA for T&E

Suspense Date: 1 February 2000

Action: Modify the test report distribution list to include
copies of the Security Test Reports to be sent to the PMO,
DoDIIS SIMO, DEXA for T&E, and JITF

e Disposition: DEXA for T&E continues to coordinate with
the Service and Agency Certifiers to assure copies of the
Beta | and Beta Il Security Test Reports are distributed to
the VTF for access by the entire DoDIIS Community.

The Action Item is CLOSED.

UNCLASSIFIED



\Z TPOC Al-89
\

Title: Intelink-available COTS Software Distribution
Submitter: Mr. James Pilko, USSPACECOM
Assignee: JDISS JPO, DoDIIS SIMO

Suspense Date: 1 February 2000

Action: Develop and coordinate the process to validate,
test, approve, and incorporate non-DoDIIS, Intelink-
available, COTS software into the DoDIIS Electronic Asset
Distribution Facility

e Disposition: Awaiting response from the DoDIIS
Distribution Facility

The Action Item remains OPEN

UNCLASSIFIED



\Z TPOC Al-92
«Q»

Title: Applicability of COTS Testing

Submitter: DEXA for T&E

Assignee: JITF

Suspense Date: 1 February 2000

Action: Develop alist of questions to apply to each COTS
application to determine testing requirements and how to

Identify applications that should be considered for
testing/certification.

e Disposition: The draft DoDIIS Profile 4.0 tasks the JITF to
“Review service areas/standards specified in the JTA
applicable to DoDIIS, and evaluate/identify COTS products
that comply with these standards for possible inclusion into
the DoDIIS Profile as resources allow.”

Recommend the Action Item be CLOSED.

UNCLASSIFIED



\Z TPOC AI-93
\

Title: DoDIIS Architectural Limitations
Submitter: Mr. Wally Ramsey, AFRL/IFEB
Assignee: DoDIIS SIMO / ERB

Suspense Date: 1 April 2000

Action: Include a statement in the DoDIIS Instructions of
architectural limitations of DoDIIS sites (e.g., low band-
width) that PMOs must support

e Disposition: Awaiting publication of revised DoDIIS
Instructions

The Action Item remains OPEN.

UNCLASSIFIED



\Z TPOC Al-96
\2

e Title: Synching of DoD 5000-series Rewrite and
DoDIIS Processes / Documentation

Submitter: Ms. Cathy Dreher, NIMA/NSES
Assignee: DoDIIS SIMO
Suspense Date: 31 July 2000

Action: Insure that the DoDIIS processes and documents
are evaluated and changed, as required, to reflect updated
DoD 5000-series documents

e Disposition: Awaiting publication of revised DoDIIS
Instructions.

The Action Item remains OPEN.

UNCLASSIFIED



\Z TPOC AI-97
\

Title: DIl COE Compliance

Submitter: Mr. Wally Ramsey, AFRL/IFEB
Assignee: DEXA for T&E

Suspense Date: 31 July 2000

Action: Develop a policy for COE compliance evaluation,
Including the effective date

e Disposition: The policy for COE compliance evaluation,
Including the implementation date, will be developed upon
the receipt of DMB guidance.

The Action Item remains OPEN.

UNCLASSIFIED



\Z TPOC AI-98
o

Title: E-mail Attachments

Submitter: Ms. Jenny Brooks, GISA-C/AFYD
Assignee: DoDIIS ERB

Suspense Date: 31 May 2000

Action: Establish a standard for the creation of
e-mail attachments

e Disposition: Awaiting ERB guidance

The Action Item remains OPEN.

UNCLASSIFIED



\Z TPOC Al-99
\

e Title: Performance Measurement and Consolidation
Testing (PM&CT)

Submitter: Mr. Steve Fager, 49710G / INDI
Assignee: DEXA for T&E, DIA/IM-2, DoDIIS ERB
Suspense Date: 31 July 2000

Action: Incorporate the PM&CT White Paper
recommendations into the on-going DoDIIS Test Process
study for implementation

e Disposition: Awaiting publication of the revised DoDIIS
Instructions. PM&CT White Paper recommendations will be
considered for inclusion in the DEXA for T&E-prepared Test
and Evaluation Master Plan.

The Action Item remains OPEN.

UNCLASSIFIED



\Z TPOC Al-101
\2

Title: Quarterly Program Manager and Site SIMO Video
Teleconference (VTC)

Submitter: Mr. Tim Pipes, CENTCOM
Assignee: DoDIIS SIMO
Suspense Date: 1 April 2001

Action: Coordinate a quarterly VTC with the Program
Managers, developers, site SIMOs, DoDIIS Security, etc. to
provide updates for program releases and identify
supporting hardware and software requirements

e Disposition: Implementation of the VTC has been delayed
due to the manning situation and real-world events.

The Action Item remains OPEN.

UNCLASSIFIED



\Z TPOC Al-102
\2

Title: Application of CERT Fixes

Submitter: Ms. Jenny Brooks, GISA-C/AFYD
Assignee: DIA/SYS-4

Suspense Date: 1 February 2001

Action: Promulgate guidance regarding the applicability of
Computer Emergency Response Team (CERT) event and
reporting within JWICS, if applicable

e Disposition:

The Action Item remains OPEN.

UNCLASSIFIED



\Z TPOC Al-103
\

Title: DoDIIS IMA Deployment Schedule
Submitter: Mr. James Pilko, USSPACECOM
Assignee: DoDIIS SIMO

Suspense Date: 1 February 2001

Action: Publish and periodically update a readily
accessible (l.e., SIPRNET and JWICS) IMA test and
deployment schedule.

Disposition: The DoDIIS Master Schedule of current and
projected IMA releases is posted on the DoDIIS SIMO
Intelink home page at
http://delphi.dia.ic.gov/proj/dodiis/simo/simo.html.

The Action Item is CLOSED.

UNCLASSIFIED



\Z TPOC Al-105
\

Title: Formalize DIA/DISA Accreditation Agreement
Submitter: LCDR Hiram Henderson, EUCOM/J25
Assignee: DIA/SYS-4

Suspense Date: 1 February 2001

Action: Formalize and document the DIA/DISA agreement
that has allowed DIA to field DoDIIS applications on
SIPRNET using DoDIIS security documentation (i.e., SSAA)
vice DITSCAP

e Disposition:

The Action Item remains OPEN.

UNCLASSIFIED



\Z TPOC Al-106
\

e Title: Capturing Historical Trends to Track IMA Test
Performance

Submitter: Mr. Pat Dostie, AFRL/IFEB-JITF
Assignee: Ms. Kara Byrd, DoDIIS LCM/SIMO
Suspense Date: 1 September 2001

Action: The DoDIIS SIMO and JITF need to agree upon a
method to accurately capture and report on historical
trends to track an IMA’s test performance.

e Disposition: Discussions between DoDIIS CIO and the JITF
are continuing.

The Action Item remains OPEN.

UNCLASSIFIED



\Z TPOC Al-107
\2

Title: Community Review of DoDIIS Documentation
Submitter: Mr. Charles Day, LMCo

Assignee: Ms. Kara Byrd, DoDIIS LCM/SIMO
Suspense Date: 1 September 2001

Action: Advise the entire DoDIIS community (i.e., DMB/DRB
membership plus the PMOs and IMA developers) when
DoDIIS requirements documents are submitted for review

Disposition: DMB/DRB members are regularly and routinely
advised to ensure that their PMO representatives get the
opportunity to review and comment on new and changed
documentation.

Recommend the Action Item be CLOSED.

UNCLASSIFIED



\Z TPOC Al-108
\

Title: Security Documentation Posting to the VTF
Submitter: Mr. John Kirshman, SPACECOM
Assignee: DEXA for T&E, DoDIIS Security
Suspense Date: 1 September 2001

Action: Populate the Virtual Test Folder with IMA security
documentation (e.g., SSAAS, security test plans and
procedures, security requirements analyses, trusted

user manuals and guides, etc.) to make it more robust and
more useful to the users

e Disposition:

The Action Item remains OPEN.

UNCLASSIFIED



\Z TPOC Al-109
\

Title: DoDIIS Profile Standard Meeting
Submitter: Ms. Kara Byrd, DoDIIS LCM/SIMO
Assignee: Major Tuan Le, DoDIIS ERB
Suspense Date: 1 September 2001

Action: IMA Program Managers and Command
representatives requests a meeting be held to discuss the
DoDIIS Profile standard.

Disposition: The DoDIIS Profile meeting was held on 10
September 2001. Minutes were published on 18 September
2001 and are available on the DoDIIS Intelink home page at
http://delphi.dia.ic.gov/proj/dodiis/dodiis_profile/index.html.

The Action Item is CLOSED.

UNCLASSIFIED



\Z TPOC Al-110
\2

Title: Betall Test Site Memorandum

Submitter: Major Tony Willis, USAF/XOIRY
Assignee: Lt Elizabeth Ferrill, DEXA for T&E
Suspense Date: 1 September 2001

Action: Further examine the need for the Beta Il Site

Memorandum and consider other options before levying the
requirement

Disposition: The DoDIIS Interim Certification Policy levies
the requirement for a Beta Il Site Selection Memorandum to
be submitted as part of the PMO’s ADM package.

Recommend the Action Item be CLOSED.

UNCLASSIFIED



\ /
N\ TPOC Al-111

Title: Test Requirements and Results of JITF Testing
Submitter: Major Tony Willis, USAF/XOIRY
Assignee: Ms. Stephanie Ragusky, AFRL/IFEB-JITF
Suspense Date: 17 May 2001

Action: Present the JITF Test Performance Analysis
briefing at the 17 May 2001 Messaging Conference and to the
DoDIIS Review Board at its next scheduled meeting

Disposition: Ms. Ragusky briefed the Messaging Conference
on 17 May 2001 and the DRB membership on 13 June 2001.

The Action Item is CLOSED.

UNCLASSIFIED



\Z TPOC Al-112
\2

Title: IMA Version Numbers

Submitter: Ms. Kara Byrd, DoDIIS LCM/SIMO
Assignee: DEXA for T&E, JITF Test Representatives
Suspense Date: 4 June 2001

Action: Eliminate the PMOSs’ non-standard version
numbering schemes of IMA releases

e Disposition: The DEXA for T&E and JITF Test
Representatives have instituted procedures to monitor the
IMA version numbering schemes at the JTPM and
during testing, respectively, to ensure compliance.

The Action Item is CLOSED.

UNCLASSIFIED



\Z TPOC Al-113
\2

Title: Virtual ADM Web Page
Submitter:

Assignee: DoDIIS SIMO
Suspense Date:

Action: Investigate the construction of a virtual web page
for each Acquisition Decision Memorandum submission to
which the PMOs would links to all their ADM-associated
IMA documentation.

e Disposition: Intend to host electronic ADMs on the VTF.
Finalizing templates. Coordinating with support offices to
send electronic reports/memos.

The Action Item remains OPEN.

UNCLASSIFIED



UNCLASSIFIED







